

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

PR.D- Adopting the uniform procedure by all the Engineering Departments
granting of Extension of Agreement Time Delegation of Powers Orders Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS-II) DEPARTMENT

G.O. Rt. No. 250

Dated. 23.02.2006
Read the following

1. G.O. Rt. No. 724, PR & RD (Progs-II) Department., dated: 03.05.2002.
2. From the Engineer-in-Chief, PR, Lr No: T1/29042/96, dt: 28.12.2005.

ORDER:

In the G.O. 1st read above, orders were issued delegating the powers of granting extension of agreement time to the concerned Chief Engineers and Engineer-in-Chief, Panchayat Raj for the various works in the Department upto a maximum period of one year beyond the original agreement period.

2. The Engineer-in-Chief, Panchayat Raj, Hyderabad in his letter 2nd cited read above has made the following recommendations for the purpose of vesting the powers of extension of agreement time.

- I. For all works sanctioned at the District Level (Local Bodies), the First extension upto 25% of original agreement period must be vested with the Executive Engineer concerned.
- II. For period more than 25% in respect of above works the Superintending Engineer is to be given the powers upto a maximum of further 50% beyond that the administrative sanctioning authority i.e. the Local bodies concerned ZP, MP and GP as the case may be must accord sanction based on the recommendations of the competent authority i.e. estimate sanctioning authority.
- III. For all works sanctioned by the Government at State Level, the agreement concluding authority must be vested with similar powers up to 25% of agreement time where LD clause is not invocable.
- IV. Similarly next authority, the Chief Engineer (PR) concerned is empowered to sanction extension of agreement time upto further 50% where Liquidated Damage clause is not invocable.
- V. Engineer-in-Chief (PR) is to be vested with full powers of further sanctions.

3. Government after careful examination of the matter have decided to accept the above recommendations of the Engineer-in-Chief, Panchayat Raj, Hyderabad for delegation of the powers of granting extension of agreement time to the concerned Chief Engineers and Engineer-in-Chief, Panchayat Raj for the various works in the Department.

-P. T. O.-

4. The Engineer-in-Chief, Panchayati Raj, Hyderabad /Chief Engineers shall exercise these powers with utmost discretion. The endeavor should be to ensure completion of all the works within the agreement time so that the target people reap benefits quickly. Any EOAT granted should only be in exceptional circumstances and after imposing suitable penalties. The Engineer-in-Chief Panchayat Raj, Hyderabad should submit quarterly reports to Government indicating the details of EOAT sanctioned by various authorities in the department. The Commissioner, Panchayat Raj & Rural Employment /Rural Development is requested to obtain similar return in respect of GP,MP and ZP from the Chief Executive Officers concerned and furnish the same to the Government for review.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

M.SAMUEL

PRINCIPAL SECRETARY TO GOVERNMENT

To:

The Engineer-in-Chief, Panchayat Raj, Hyderabad.

All the Chief Engineers in Panchayat Raj Department.

The Commissioner, Panchayat Raj & Rural Employment, A.P., Hyderabad.

The Commissioner, Rural Development, A.P., Hyderabad.

Copy to:

The P.S. to M(PR)

The P.S. to M(R.D & RWS)

The P.R & R.D.(Vig.IA) Department.

/// f.b.o. ///

Sd/-x x x x

SECTION OFFICER

GOVERNMENT OF ANDHRA PRADESH

Office of the Engineer-in-Chief, PR, Hyderabad.

Endt. No. T1/29042/96, dated.01.03.2006

"Communicated"

Sd/- G.Krishna Murthy
Engineer-in-chief, PR, Hyd

To:

All the Superintending Engineers /Executive Engineers, PR/RWS in the State.

All the Chief Engineers of this department for information and necessary action.

Copy to MIS Section of this Office.

Copy to SI/SCs

/// t. c. f. l. o. ///

By Executive Engineer(T)

GOVERNMENT OF ANDHRA PRADESH

OFFICE OF THE SUPERINTENDING ENGINEER, P.R. CIRCLE NALGONDA.

ENDT.NO.D2/EOAT/INSTRUCTIONS/05.06

dt.21.3.2006

Copy communicated to all Executive Engineers(PR) in this Circle for information and with a request to follow the instructions therein regarding granting of E.O.A.T.

To
The Executive Engineer(PR)
Nalgonda/Miryalguda/Bhongir/
Hyderabad/Vikarabad

For
SUPERINTENDING ENGINEER
P.R. CIRCLE NALGONDA