

GOVERNMENT OF ANDHRA PRADESH
IRRIGATION & C.A.D. (Ser.VII.(V&E)) DEPARTMENT

Memo No. 10244/Ser.VII.(V&E)A.1/2007-5,

Dated: 30-01-2009

Sub:- I&CAD Dept.- V&E – Adoption of Uniform Procedure with regard to sanction of extension of time to the contractors - Instructions issued.

The attention of the Engineer-in-Chief (Irrigation) / Engineer-in-Chief(AW), I&CAD Dept., Hyderabad is invited to the subject cited. He is informed that as per clause 59 of APSS reasonable extension of time will be allowed by the Executive Engineer or by the officer competent to sanction the extension. It has been brought to the notice of the Govt. that in I&CAD Dept. the extension of time is being given by the agreement concluding authorities i.e. Executive Engineer for works up to 10.00 lakhs and Supdt. Engineer for all works costing above 10.00 lakhs.

2. The Engineer-in-Chief (Irrigation)/ Engineer-in-Chief(AW), I&CAD Dept., Hyderabad is requested to follow the following procedure with regard to sanction of extension of time to the contractors.

1. **First extension by the Agreement concluding authority.**
2. **Second and subsequent extension by the next higher authority.**

3. Further he is also directed to communicate the same to all the CEs/SEs/EEs to follow the above procedure. If any deviation is noticed necessary action will be initiated against the concerned as per rules in force. He is directed to submit compliance report at an early date

K.S.P.V. PAVAN KUMAR
JOINT SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief (Irrigation)/ Engineer-in-Chief(AW), I&CAD Dept.,
Hyderabad.

Copy to:

The Secretary to APVC, Hyderabad.

The General Administration, (V&E) Department.

(//FORWARDED : BY ORDER//